4 D S 0013963

February 19, 1991

Meeting Minutes Transmittal/Approval

Unit Managers Meeting: 100 Aggregate Area Operable Units

450 Hills Street, Room 47, Richland, Washington
Meeting Heild January 24, 1991

From/
Appvl.:

9)

Appy1.:/;t

AR e\ Date: ‘IMQL? 194
%%ggg D. Gobdenough, \DOY-HR-1/DR-1/BC-1/KR-1 Unit Manager, DOE-RL

Date: 5542//f%/’

K. Michael Thompson{ 100-HR-3/BC-5/NR-1/KR-4 Unit Manager, DOE-RL

(A5-19)
Appvl.:

e 44"4——— Date: 51/.7./ /gy

Appvl.: 5

Paul M. -Pak, 100-NR-3 Unit Manager, DOE-RL {A5-19)

Date: L/zllﬂ}

el . A A ——
Larry Goldstein, 100-HR-1/BC-1/BC-5/NR-1/KR-1 Unit Manager, WA

Depaftment of fj:%fﬁy
Appvl.:

Charles S. Cline, 100-HR-3/DR-1 NR-3/KR-4 Unit Manader, WA Départment

Date: 2L4£4 /4?/

of Ecology

Appvl.: /%44/‘3 % ’/%/??w-(/ Date: 37/=//

Dotiglas’R. Sherwood, 100-HR-1/HR-3/DR-1/BC-1/BC-5 Unit Manager,
EPA (BS-OI)

Appvl.: £ J Z,, %—— Date: 2/ Fed P/
Da{7d R. Einan, 100-KR-1/100-KR-4 Unit Manager, EPA (B5-01)

Meeting Minutes

Attachment #1
Attachment #2
Attachment #3
Attachment #4
Attachment #5
Attachment #6
Attachment #7

are attached. Minutes are comprised of the following:

Meeting Summary/Summary of Commitments and Agreements
Attendance List ‘ ,
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Attachment #1
Meeting Summary and Summary of Commitments and Agreements

100 Aggregate Area Operable Unit Managers Meeting
January 24, 1991

100-BC-1,5

A presentation on 100-BC-1 and BC-5 was made by Kelly Stalker (WHC).
Both work plans are through final review and into production, but they
lack schedules. Doug Sherwood (EPA) indicated that they would. not be
acceptable to EPA without schedules. There is $7 million to be spread
between the 100-BC, 100-K and 100-N Areas for the Aggregate Area
Management Approach.

100-KR-1,4

A presentation was made by Fred Roeck (WHC) on the 100-KR-1 and KR-4
operable units. EPA comments on the 100-KR-1 and KR-4 Operable Unit
Work Plans were received on January 23, 1991,

Action Item #1KR1.1: Fred Roeck (WHC) will meet with EPA to resolve comments

on the 100-KR~1/KR-4 work plans. A list of comments for discussion
shall be provided to EPA in advance. The meeting is scheduied for 1:00
PM on January 31, 1991. Action: Fred Roeck (WHC) (1/24/91)

100-NR-1,3

Bill Green (WHC) presentation on the 100-NR-1 and NR-3 operable units.
WHC is waiting on comments on the operable units from Ecology and EPA.
Ecology has the Tead and is adhering to the original schedule of March 1

for comment delivery. The work plans were written by A.T. Kearney.

100-HR Agqregate Area

Alan Krug (WHC) opened the presentations on the 100-HR Aggregate Area.
An agenda (see Attachment 4) and a progress schedule (see Attachment 5)
were distributed.

100-HR-1

Jeff Ayres (WHC) gave an update on the progress at 100-HR-1. The
surface radiation survey will be done later. The September tank
sampling is in work review. The camera to be used for pipeline
assessment was demonstrated yesterday; there will be a presentation at

the February UMM meeting.
100-HR-3

Alan Krug (WHC) gave an update on 100-HR-3. No field work is in
progress. Data compilation is underway. The ecological surveys are in
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progress; some changes from the work plan are proposed (see Attachment 6).
The changes were discussed briefly. Doug Sherwood (EPA) inquired why
technetium-99 was dropped and the response was that there were problems
in collecting enough Caddis Fly larvae to do the analysis. Since the
work plan has not yet been approved, it is proposed to get Regulator
concurrence in the UMM’s and incorporate the changes into the final work
plan.

Action Item #1HR3.34: Obtain concurrence from the regulators on proposed

changes in scope to the 100-HR-3 Biotic Sampling Program. Action: A.
Krug (WHC) 1/24/91)

Larry Goldstein (Ecology) asked about schedules and budgets for the 100-
HR and DR work plans and how the proposed Aggregate Area approach will
affect the urgency of pursuing the individual work plans. He also asked
if the requlators will receive copies of the report coming out next
week. Mike Thompson (DOE) replied that approval of these work plans is
not needed because of the Aggregate Area Strategy that is being put in
place. Larry Goldstein (Ecology) stated that Ecology does not agree.
Mike Thompson (DOE) questioned whether DOE should be forced to expend
money on the existing approach pending resolution of the change to the
Aggregate Area approach. Doug Sherwood (EPA) stated that there must be
ongoing work with enforceable interim milestones. Work that is common
to both the present work plans and the Aggregate Area approach could be
done without wasted effort. Mike Thompson (DOE) requested that EPA and
Ecology think about what they want and discuss it on the 31st.

Action Item # 1HR35: Mike Thompson is to explain to his project manager that

10.

work plans without schedules are not acceptable to the EPA because they
do not meet TPA requirements for enforceable milestones. Action: Mike
Thompson (DOE) (1/24/91)

The ACE permit for work at the Hanford Reach -is in review, no problems
are anticipated. Larry Goldstein (Ecology) asked if WHC has talked to
the Department of Health yet, and stated that Ecology wants copies of
all documents passed between the organizations.

An Occurrence Report was discussed (see Attachment 7). It has been
filed on the discharge of purgewater from well #199-H4-3 to thg ground.

Alan Krug (WHC) voiced his concern about having the revised Action Items
availabie to the QU Coordinators before the UMM’s so that the status
could be prepared.

Action Item #1HR3.36: The GSSC is to determine what changes in procedure

would be required to provide OU Coordinators a copy of the corrected UMM
minutes at least 24 hours in advance of the following month’s UMM.
Action: Doug Fassett (SWEC) (1/24/91)



Attachment #2
Attendance List

100 Aggregate Area Operable Units Managers Meeting
January 24, 1991
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Name Organization\Responsibility Phone
Thompson, Michael DOE Unit Manager 509-376-5011
Cline, Chuck Ecology Unit Manager 206-438-7556
Goldstein, Larry Ecology Unit Manager 206-438-7018
Einan, Dave EPA KR-1, 4 Unit Mgr. 509-376-3883
Sherwood, Doug EPA Unit Manager 509-376-9529
Lacombe, Donna PRC EPA Contractor 206-624-2692
Shuster, Jerry PRC EPA Contractor 206-624-2692
Fassett, Doug SWEC GSSC 509-376-9969
Fryer, Bill SWEC GSSC 509-376-9707
King, Joe SWEC GSSC 509-376-9969
Ayres, J. M, WHC 100-HR-1 509-376-3918
Green, Bill WHC 100-NR-1, 3 509-376-3886
Krug, Alan WHC HR-3 Coord. 509-376-5634
Roeck, Fred WHC KR-1, 4 509-376-8819
Patterson, Jim WHC ER Program 509-376-0568
Stalker, Kelly WHC 100-BC-1&5 509-376-2038
Weiss, Steve WHC OU Support 509-376-1683
Drost, Brian USGS EPA Support 206-593-6510
Staubitz, Ward USGS EPA Support 206-593-6510



Attachment #3

Commitments/Agreements Status List

100-HR-1/HR~3/DR-1 Operable Unit

January 24, 1991

Item No.

Action

Status

BC.1:

HR1.24:

HR1.25:

HR1.26

HR3.27

HR1.28

HR3.29

A presentation on the Environmental
Restoration Document is planned for the
next meeting.

Action: dJim Patterson

This item was moved the General Topics
Action Item Tist (1/15/90).

The HR and DR work plans will be
reviewed by the regulators for
incorporation of their comments. Public
review is on hold pending DOE-RL review
of cost estimates. DOE will provide a
schedule for the cost estimates by the
next operable unit manager meeting.
Act;on: Jim Goodenough (10/17/90, HR1-
UMM

Provide a schedule to Ecology for the
completion of the HR-1, HR-3 and DR-1
work plans. Action: Mike Thompson, Jim
Goodenough (10/16/90, GT.UMM)

Determine the next critical date for
completing the HR-3 work plan. Action:
Bob Stewart (10/16/90, GT.UMM)

Determine when the topographic mapping
will be available on HEIS, who is
responsibie for digitizing the mapping,
and when it will be available. Action:
Alan Krug (11/15/90)

Provide regulators with information
about the situation concerning the
cooling-water discharge pipeline/vent
pipes on the island opposite D reactor.
Action: Jim Goodenough (11/15/90)

Open
(9/20/90)

Open

Open

Open

Open

Open
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HR1.30

HRI.31

HR3.32

HR1.33

Check previous UMM minutes to identify
outstanding action items. Aggregate 100
area UMM minutes will be placed into the
file of each 100 area operable unit
included in the meeting. Action: Doug
Fassett (SWEC) (12/19/90)

Resolve the question of DSHS agreement
on the Process Effluent Pipeline
Integrity Assessment/Air Compliance
Finding., Action: L. Goldstein
(1/15/90)

Regarding the removal of the venl pipes,
WHC will: 1) Determine the need for an
ACE permit; 2) obtain a letter from ACE
that gives approval to begin work before
the need for the permit is determined;
and, 3) draft letters on the matter to
the Natural Resources Trustees. Action:
A. Krug (1/15/9G)

Place Ecology’s letter, regarding their
nonacceptance of the concurrent review

process, in the Administrative Record.

Action: A. Krug (1/15/90)

Open

Open

Open

Open
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